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Status: Plans are 85% complete. ROW acquisition to be completed this   
year.

Estimated Cost: $40,000,000

Anticipated Start Date: FY 2022

Northern 

Bypass from 

Pulaski Pike to 

US Hwy 

231/431

US 231/431

Pulaski Pike



Status
Plans are 90% complete.  
ROW acquisition complete.
Structure removal complete.
Utility relocation underway.

Anticipated Start Date: FY 2022

Estimated Cost: $42,600,000

North Parkway 

at Mastin Lake 

Road



Status: Plans are 50% complete. 
Anticipate Virtual Public 
Involvement Process Summer 2021. 

Estimated Cost: $15,000,000

Anticipated Start Date: Fall 2022

Access 

Management 
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between 

Weatherly 

Road and 

Hobbs Road

Meadowbrook Dr

Hobbs Rd



SR 255 (Research Park Boulevard) Widening 

from US 72 to south of Old Madison Pike

Status: Work started August 2019 

approximately 60% Complete

Project Cost $23,415,000

Anticipated Completion Date: 

Early 2022



Status: Plans are 30% complete.  Multiple funding sources and considering 
project phases due to budget.  Right-of Way acquisition anticipated for 
FY 2022

Estimated Cost: $60,000,000+

Anticipated Start Date: FY 2025
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